
Project Schedule
Universe of Alternatives
Previously Identified + Public and Team Generated
First Screening
Preliminary Alternatives
Second Screening
Reasonable Alternatives
Third Screening
Recommended Alternative
EIS Document Preparation / Circulation
FHWA Project Approval
Schematic Design
Year 2006
Year 2007
Year 2008
Year 2009
First Scoping Meeting:
Introduce Project
Study Area
Need & Purpose
Second Scoping Meeting:
Universe and Preliminary Alt.
Need & Purpose and
Coordination Plan
Public Hearing:
Present Recommended Alt.
Public Meeting:
Present Schematic Layout